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Mr. Dean Gould
BP,AC Environmental Coordinator
Marine Corps Air Station El Toro
Base Realignment and Closure
P.O. Box 51718
Irvine, California 92619-1718

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT
(OU)-I, INSTALLATION RESTORATION PROGRAM (IRP) SITE 18 AND OU-2A,
IRP SITE 24, MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Gould:

The Department of Toxic Substances Control (DTSC) reviewed your letter dated
May 1, 2001 requesting an extension of a deadline for Sites 18 and 24 as forth in
Appendix A of the FFA for MCAS E!Toro. The extension request is made pursuant
to Sections 9.2(a) and (g) of the FFA.

on April 26, 2001, the Department of the Navy (DON) forwarded a letter to the Irvine
Ranch Water District (iRWD) and Orange County Water District (OCWD). This letter
requested written commitment to have a decision regarding the settlement issues for
the Irvine Desalter Plant by June 22, 2001. As indicated in your extension request
and associated enclosures, a limited two-weekextension is needed to provide
adequate time for the IRWD and OCWD to respond to the letter.

As a result, the proposed date for submittal of the draft Record of Decision will be
changed from May 1, 2001 to May 15, 2001. DTSC understands that this limited
extension request will be followed by more substantial requests based on the
response forwarded by the water districts. While DTSC understands that conclusion
of the settlement process is imminent, it is concerned about the numerous delays
associated with these sites. As such, DTSC grants the extension requested by the
DON,

TheenergychallengefacingCaliforniaisrea/. EveryCalifornianneedsto takeimmediateactiontoreduceenergyconsumption.
Fora listofsimplewaysyoucanreducedemandandcutyourenergycosts,seeourWeb-siteatwww.cltsc,ca.gov..
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If you have any questions, please contact Ms. Triss Chesney, Remedial Project
Manager, at (714) 484-5395.

Since_6ly_ __

(' ?
/Southern California Branch
Officeof Military Facilities

cc: Ms. Nicole Moutoux
Remedial Project Manager
U. S. Environmental Protection Agency Region IX
Superfund Division (SFD-8-1)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patricia Hannon
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Ms. Polin Modanlou
MCAS El Toro Local Redevelopment Authority
10 Civic Center Plaza,2"dFloor
Santa Ana, California 92701

Mr. Steven Sharp
Orange County Health Care Agency
2009 East Edinger Avenue
Santa Ana, California 92705
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